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nel and«in the. transportation of stone from variogs quarrieg, 1o
Lock No. 58, the four locks near the Tungel, the four locks at
and near Old Town, the Town Creek aqueddct and several cther
structures of masonry. The total length of these temporaty
railways is nearly nine miles. They greatly add in the prosecu-
tion of the work by materially lessening the number of horses,
of which there has been a scarcity, needed for the transportation
of materials, and enabling the contractors to carry on their work
much more economically than if the usual mode of transpertation
over the common roads of the country were solely relied upon.

‘The work done, and that which remained to be dore on the
Lst instant, may be thus distributed :

Work done. Work to be done. Total.

1st Sections,  $297385 §172,586 $460.971
~ 20d T'unnel and its deepcuts, 86,081 ~ 91,919 178,000

3rd Locks (composite,) C
tth do.  (massory ) }74,308 153,523 227 831

5th Aqueducts, = 30,337 41,370 71,707
6th Culverts, | - 63,423 58,250 121,673
7th Wastes and Waste-Weirs, 2,283 39,703 41,986
S8th Lock houses, 250 10,800 11,050

9th Bridges, Roads, and Ferries, 6,375 16,629 ° 23,004
10th Dam No. S and Guaid lock, 16,757 5,043 21,800
11th Miscellaneous work, 16,746 16,746
12th Transportation ‘of cement, 6,010 13,001 19,011
13th Weigh-lock and house, 18,500 18,500

$583,200 638,070 $1,221 279

In stating the amount of work, according to the “ August 1845
estimate,”” undertaken by the contractors for the completion of
the canal, I have, as before remarked, excluded the whole of the
general allowance for contingencies, in that esfimate. ‘The rea-
sons are :  First, that it is now ascertained there can be but litje
work of a contingent character, not specifically and fully provided
for in the estimates of 'the separate and individual works. And
~ second, whatever there may be, not thus provided for, will be less
_in amount than the saving upon the “ August 1845 estimate,”’
arising from the substitution of composite for masonry locks at
and near Old Town, and the dispensing with certain woiks, here-
inafter to be spoken of. E

To guard against misapprehension » When comparing the amouit
of work done as herein given with .the payments therefor by the
company, I would state that the prices of the August 1845 es-
timate,”—which are cash prices,—are not those of Hunter and
Co.,—they being paid in bonds. The latter prices exceéd the for-
mer, but by what. precise per cenlage it is impossible to say unil
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